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April 22, 2004

Mr. F. Andrew Piszkin

BRAC Environmental Coordinator
Base Realignment and Closure
Marine Corps Air Station, El Toro
7040 Trabuco Road

Irvine, CA 92618

RE: Federal Facility Agreement Schedule Extension Request, Operable Unit (OU-1),
Installation Restoration Program (IRP) Sites 18 and 24, Remedial Design Documents,
MCAS El Toro, dated April 16, 2004

Dear Mr. Piszkin:

We have received your request for an extension on the 90% Remedial Design deliverable
for both Sites 18 and 24. As the BCT discussed at the April 1, 2004 meeting, we understand that
the need for the extension at Site 24 is to address requests made by regulatory agencies to
incorporate information gathered as part of the Pre-Design Investigation, namely updating the
groundwater model, including soil vapor extraction into the Shallow Groundwater Unit remedial
design and providing more information about performance monitoring. We understand the
reason for the extension to the Site 18 deliverables is due to IRWD’s difficulty in obtaining an
extraction well site and their need to make design changes including changing the location of
Extraction Well 2 and relocating the VOC treatment facilities for both the prmc1pal aquifer
groundwater and the Shallow Groundwater Unit water.

We concur with the requested extension to submit the Site 18 90% Remedial Design on
September 7, 2004 and the Site 24 90% Remedial Design on June 2, 2004.

In addition, as suggested in a previous e-mail to Karnig Ohannessian, EPA requests that
the Navy send a revised schedule for both sites showing the revised deliverable dates along with

the rest of the scheduled deliverable dates for the sites.

If you have any questions, please call me at (415)972-3012.
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CONCURRENCE WITH THE FEDERAL FACILITY AGREEMENT
SCHEDULE EXTENSION REQUEST FOR THE SUBMITTAL OF
THE REMEDIAL DESIGN DOCUMENTS, OPERABLE UNIT 1,
INSTALLATION RESTORATION PROGRAM SITES 18 AND 24
PAGE 2

THIS PAGE 1S NOT AVAILABLE.

EXTENSIVE RESEARCH WAS PERFORMED BY NAVFAC
SOUTHWEST RECORDS OFFICE TO LOCATE THE MISSING
PAGE. THIS PAGE HAS BEEN INSERTED AS A
PLACEHOLDER AND WILL BE REPLACED SHOULD THE
MISSING ITEM BE LOCATED.

FOR ADDITIONAL INFORMATION, CONTACT:

DIANE C. SILVA, RECORDS MANAGER
NAVAL FACILITIES ENGINEERING COMMAND, SOUTHWEST
1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92132

TELEPHONE: (619) 556-1280
E-MAIL: diane.silva@navy.mil



